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POLREP #62 SDoclD 2330176
AINSWORTH SITE
3200 E. BIDDLE STREET
BALTIMORE, MARYLAND 21213
ATTN: GREGG CRYSTALL AND JOHN RILEY
I. SITUATION: (AS OF 1830 HOURS FRIDAY, JUNE 16)
A. 0sC GUARNI ON-SITE TO COORDINATE REMOVAL
OPERATIONS.
B. PERSONNEL ON-SCENE:_6/16/95
EPA - 2
TAT - 2
ERCS -12
C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL
NON-WORKING HOURS (WORK SHIFT: 0600-1830). '
D. WEATHER CONDITIONS: TEMPERATURES IN THE HIGH 80'S,
SUNNY AND MILD.
E. MEDICAL MONITORING FOR BLOOD PRESSURE, PULSE, BODY
TEMPERATURE, AND BODY WEIGHT CONDUCTED BEFORE AND
AFTER ALL HOT ZONE OPERATIONS.
F. ESTIMATED COSTS: COSTS TO DATE
06/15/95 CEILING
EPA DIRECT $ 39,033 $ 83,500
EPA INDIRECT $ 61,952 $ 96,000
ERCS $ 875,494 $1,350,000
TAT $ 126,294 $ 155,000
USCG $ 33,190 S 34,500
UNALLOCATED $ 236,000
TOTAL $1,135,963 $1,955,000
II. ACTIONS TAKEN

A.

ERCS COMPLETED THE CLEAN-UP OF THE SUB-BASEMENT AND
LACQUER BUILDING BASEMENT FROM TANK CLEANING
OPERATIONS.

ERCS CHEMIST CONTINUED PREPPING OVERPACKED DRUMS
FROM BULKING, CONSOLIDATION, AND TANK CLEANING
OPERATIONS FOR FUTURE DISPOSAL.

ERCS CONTINUED DECON PROCEDURES FOR SITE EQUIPMENT.

ERCS COMPLETED LOADING THE FIRST ROLL-OFF OF PPE
AND PIGMENT FOR FUTURE DISPOSAL.
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E.

OSC GUARNI CONTACTED MDE SIGILLITO TO MAKE

ARRANGEMENTS FOR SITE WALK THROUGH PRIOR TO JUNE

DEMOBE.

III. FUTURE ACTIONS

A.

B.

ERCS TO CONTINUE TO DECON EQUIPMENT AND TOOLS.
ERCS TO HEPA-VAC DRUM STAGING ROOM.

OVERPACKED DRUMS FROM CONSOLIDATION AND BULKING
OPERATIONS, PPE, AND PIGMENTS TO BE TRANSPORTED
OFF-SITE FOR DISPOSAL.

TAT TO PROVIDE CONTINUOUS AIR MONITORING FOR OFF-
SITE MIGRATION OF PARTICULATES DURING ALL PPE AND
PIGMENT LOADING OPERATIONS.

OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH
LOCAL, STATE, AND FEDERAL AGENCIES.
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ROBERT GUARNI, OSC
U.S. EPA REGION III
PHILADELPHIA, PA





